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CCR No. 96-0093 Logged Date 2 / 8 / 9 6 Rev.    - Request Type   CCR

Priority Routine Urgent X Emergency Affected Release A Change Class I I

Title    Gateway DmGw Search Request Class Changes

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

305-CD-007
313-CD-004

RTM Change Start New Baseline

Problem

The design of DmGwSearchRequest class was insufficient to totally meet implementation needs.
Also, DmGwSearchRequest elements don't conform to PI Standards.

Proposed Solution

Enhance the design of DmGwSearchRequest to meet implementation requirements.  Change
current design to comply with PT standards.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A X Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  W. C. Blake-Hedges (Signed)  Wayne Blake-Hedges                             2/8/96
Signature Date

Office Rel A Office Manager (Signed)  Narayan Prasad                                                    2/8/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  Narayan Prasad                                  2/15/96
Signature Date
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